

## Scalability & Future Plan

|                      |                                                |
|----------------------|------------------------------------------------|
| <b>Date</b>          | 01 October 2026                                |
| <b>Team ID</b>       | SWTID-2026-4522                                |
| <b>Project Name</b>  | Auto Ticket Classification using Flow Designer |
| <b>Maximum Marks</b> | 1 Mark                                         |

### Scalability & Future Plan:

This document outlines how the current project solution can be scaled to handle larger user bases, increased data loads, or extended features in the future. It also captures the team's roadmap for enhancing and evolving the project beyond its current state.

### Current System Limitations:

| S.No | Limitation                                                        | Impact                                            | Priority to Address (High / Medium / Low) |
|------|-------------------------------------------------------------------|---------------------------------------------------|-------------------------------------------|
| 1    | Classification only uses fixed keywords.                          | Tickets with different wording stay unclassified. | High                                      |
| 2    | Only four issue types are covered.                                | Other IT issues need manual classification.       | Medium                                    |
| 3    | No automatic assignment to a group or agent, and no SLA tracking. | IT staff still assign tickets manually.           | Medium                                    |

### Scalability Plan:

| S.No | Scalability Aspect | Current State                                  | Proposed Upgrade / Solution                                        |
|------|--------------------|------------------------------------------------|--------------------------------------------------------------------|
| 1    | User Load          | Single school helpdesk on a developer instance | Move to a production instance and add more roles and groups        |
| 2    | Data Storage       | Custom table in the platform database          | Add archiving rules and reports for old tickets                    |
| 3    | Performance        | Simple If / Else If flow                       | Add more keywords or use Predictive Intelligence for higher volume |
| 4    | Security           | Role-based access to table and flow            | Add ACLs and approval for flow changes                             |

### Future Roadmap:

| Phase   | Planned Feature / Enhancement                                                    | Target Timeline | Expected Impact                           |
|---------|----------------------------------------------------------------------------------|-----------------|-------------------------------------------|
| Phase 2 | Auto-assign tickets to the right support group and agent                         | 1 - 2 months    | Faster routing, less manual work          |
| Phase 3 | Priority, SLA tracking and status-update emails                                  | 3 - 4 months    | Better response-time control              |
| Phase 4 | Predictive Intelligence / ML classification and a self-service portal or chatbot | 5 - 6 months    | Higher accuracy and easier ticket raising |