

Initial Project Planning Template

Date	01 October 2026
Team ID	SWTID-2026-4522
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	As an admin, I can create a Project Update Set (Global, In progress) and make it current so that all changes are tracked.	1	High	Kumareshwarlal	01 Oct 2026	02 Oct 2026
Sprint-1	Data Model	USN-2	As an admin, I can create the custom table Incident Workflow with Auto Number enabled so that every ticket gets a unique number.	2	High	Keerthi Varman	01 Oct 2026	02 Oct 2026
Sprint-1		USN-3	As an admin, I can create the fields Number, Caller, Category, Subcategory, Short Description, Description, State, Assigned Group and Assigned to with the correct data types.	3	High	Kishore Kumar	01 Oct 2026	02 Oct 2026
Sprint-2		USN-4	As an admin, I can add the choices for Category, Subcategory and State.	2	High	Kuppusamy	03 Oct 2026	04 Oct 2026
Sprint-2		USN-5	As an admin, I can make Subcategory dependent on Category so that only matching subcategories are shown.	3	High	Madan Balaji	03 Oct 2026	04 Oct 2026
Sprint-2	Ticket Entry	USN-6	As a student or teacher, I only enter the Caller and Short Description to raise a ticket.	2	Medium	Kumareshwarlal	03 Oct 2026	04 Oct 2026
Sprint-3	Auto Classification	USN-7	As an admin, I can create the flow Auto Classify School IT Tickets with the trigger Record Created and condition Category is Empty.	2	High	Keerthi Varman	05 Oct 2026	06 Oct 2026
Sprint-3		USN-8	As an IT agent, I want tickets classified automatically (Wi-Fi/Network, Projector, Password, Slow computer) so that I do not categorise them manually.	5	High	Kishore Kumar, Kuppusamy	05 Oct 2026	06 Oct 2026
Sprint-3	Notification	USN-9	As a caller, I receive an email confirmation once my ticket is created.	3	High	Madan Balaji	05 Oct 2026	06 Oct 2026
Sprint-4	Testing & Validation	USN-10	As a tester, I can run the Wi-Fi and Projector test scenarios and check the email in System Logs > Emails.	3	High	All members	07 Oct 2026	08 Oct 2026
Sprint-4	Deployment	USN-11	As an admin, I can set the update set to Complete and export it to XML for deployment.	2	Medium	Kumareshwarlal	07 Oct 2026	08 Oct 2026
Sprint-4	Documentation	USN-12	As a team, we prepare the project documentation and demo.	3	Medium	All members	07 Oct 2026	08 Oct 2026